
0074110

Meeting Minutes Transmittal

T PLANT COMPLEX
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

August 23, 2007

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.

Projeepanage, 61 gy

Date:
Project ager Representative, RL

Project Manager Representative, FH

T PLANT Administrative Record H6-08
MS Collins A6-38
DG Singleton HO-57
J Ollero H0-57
PW Martin T3-28

Date:
T (?,7 /607

OCT 11 2007

EDMC



T PLANT COMPLEX PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340/700 Area
Richland, Washington

August 23, 2007

Approval of July 26, 2007 T Plant Complex Project Meeting Minutes (Ecology/DOE-RL/FH).
The PMM minutes were approved.

II. Operational Status

* Mixed Waste Received (includes inter-facility transfers)
36.23 M3 174 55-gallon drum equivalents

CWC - 95/WRAP - 79

* Mixed Waste Transferred Onsite
0.42 M3 2 55-gallon drum equivalents

WRAP - 2

* Mixed Waste Shipped Offsite
0.00 M3 0 55-gallon drum equivalents

* TRU Mixed Waste Repackaging
- Repackaged eighty-five (85) 55-gallon drums of TRU mixed waste into one

hundred and twelve (112) 55-gallon drums to meet WIPP compliance.

* Washington Dept. of Ecology Inspection of T Plant Complex

- On Tuesday, June 26, 2007, Ecology began an inspection of T Plant Complex.
Site inspection ended on Wednesday, August 1, 2007. Results of the inspection
are pending.

* Washington Dept. of Health Audit of T Plant Consolidated NOC

- On Thursday, May 3, 2007, RL submitted information to Mr. Adams on the DE-
Ci inventory. T Plant added 21.8 DE-Curies for fixed inventory in the canyon
cells and <1.7E-04 DE-Curies for fixed inventory on the floor, walls and ceiling.
Response from Mr. Adams is pending.

- No changes from last month. Response from Mr. Adams is pending.

Brett Barnes (FH) reported that the Washington Department of Health has closed
out the inspection with no findings. A letter from Health is pending.



2706-T Building Notice of Construction (NOC) Upgrade

- The 2706-T Building currently has a minor stack license with a limit of just 2.9
DE-Ci per year. With increased waste processing expected at the T Plant
Complex, the 2706-T Building will be upgraded to a maior stack.

- Subcontractor hired to draft NOC application.

IIl. Project Specific Issues
A. LDR Storage Assessment

Tony Miskho (FH) reported that a meeting is scheduled next week for comment response
on the LDR assessment.

IV. General Discussions
A. Mike Collins (RL) reported that T Plant may be receiving about 2 '/2 cubic meters of

backwash that was associated with the NLOP sludge from K Basins in October 2007.
The waste won't be treated for several years because of focus on the TRU repackaging.

B. The roof upgrade demolition is complete, and placement of the new roof should start in a
couple weeks. There is an issue with the tie-downs that are used for workers on the roof.

C. Regarding the fire protection, hydro testing of the sprinklers in 271-T is ongoing, and the
sprinkler system should be operational within two weeks. The fire alarm panel upgrade
is scheduled for completion by the end of September 2007.

D. Bids have been received for the covered storage pad, and the goal is to have the pad
completed before this winter. Steve Szendre (Ecology) requested a monthly status on the
pad.

E. Mr. Miskho reported that the Part A has been converted into the new format and a draft
has been submitted for Ecology review. Mr. Miskho noted that there were waste codes
change that needed to be made; W001 to WPCB, and that U121 needed to be deleted.

V. Status of Actions
A. There were no actions to update.

VI. New Action Items
A. There were no new action items.

VII. Documents for Submittal to the Administrative Record
A. There were no documents identified.

VIII. Next Project Managers Meeting
A. The next PMM was scheduled for September 27, 2007.



T PLANT COMPLEX PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

August 23, 2007

9:45 a.m. to 10:00 a.m.

Agenda

I. Approval of July 26, 2007 T Plant Complex Project Meeting Minutes (Ecology/DOE-
RL/FH)

II. Operational Status

III. Project Specific Issues
A. LDR Storage Assessment

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting
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